Booking Zone	Employer	Start	End	Description	Status
81st Street Gate	Dayspring Construction	7:00 AM	8:00 AM	Trusses Zone 2	Awaiting Review
Crane	Dayspring Construction	7:00 AM	8:00 AM	Trusses Zone 2	Awaiting Review
81st Street Gate	*Power Construction	8:00 AM	9:30 AM	Roofing Material	Upcoming
Crane	*Power Construction	8:00 AM	9:30 AM	Roofing Material	Upcoming
81st Street Gate	Premier Scaffold, Inc.	9:30 AM	10:00 AM	Loadout courtyard material	Awaiting Review
81st Street Gate	Dayspring Construction	10:00 AM	11:00 AM	Trusses Zone 2	Awaiting Review
Crane	Dayspring Construction	10:00 AM	11:00 AM	Trusses Zone 2	Awaiting Review
81st Street Gate	Advanced Interior Services, Inc	11:00 AM	1:30 PM	metal stud delivery	Awaiting Review
Crane	Tradesmen Electric, Inc.	11:00 AM	11:30 AM	Two transformers to level 8, East electrical ro...	Awaiting Review