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PER-99806
Excavation
Permit

Ryan
Incorporated
Central

All Site
/ All of site

Adam Ruffle
Bill Fahn
Eddie
Maldonado
Joe Salvato
Ryan Haseman

5:48 AM
7/31/2025

5:48 AM
9/5/2025

In Progress

PER-79473
Excavation
Permit

Ryan
Incorporated
Central

All Site
/ all site
sanitary,
watermain and
storm

Adam Ruffle
Bill Fahn
Eddie
Maldonado
Joe Salvato
Ryan Haseman

7:00 AM
4/1/2025

5:00 PM
9/5/2025

In Progress

PER-98575
Excavation
Permit

Action Fence
Contractors,
Inc.

All Site
/ Trillium

Ricardo Servin
Roberto
Urquiza

7:00 AM
7/21/2025

5:00 PM
9/30/2025

In Progress

PER-65284
Excavation
Permit

Aldridge
Electric, Inc.

All Site
/ Center Site
(Aldridge Dig
Ticket Grid 2B)

Adriana
Nguyen
Brendan
McGinley
Caleb Konecki
Eamon
Kelleher
Jacek Gebala
James Giesey
Krystian
Skladanowski
Maurice Walsh
Nicholas Reidy
Nina Hogue

6:00 AM
4/14/2025

5:00 PM
10/1/2025

In Progress

PER-65186
Excavation
Permit

Aldridge
Electric, Inc.

All Site
/ West Site
(Aldridge Dig
Ticket Grid 1C)

Adriana
Nguyen
Brendan
McGinley
Caleb Konecki
Eamon
Kelleher
Jacek Gebala
James Giesey
Krystian
Skladanowski
Maurice Walsh
Nicholas Reidy
Nina Hogue

6:00 AM
4/14/2025

5:00 PM
10/1/2025

In Progress

PER-65285
Excavation
Permit

Aldridge
Electric, Inc.

All Site
/ Center Site
(Aldridge Dig
Ticket Grid 2C)

Adriana
Nguyen
Brendan
McGinley
Caleb Konecki
Eamon
Kelleher
Jacek Gebala
James Giesey
Krystian
Skladanowski
Maurice Walsh
Nicholas Reidy
Nina Hogue

6:00 AM
4/14/2025

5:00 PM
10/1/2025

In Progress

PER-65283
Excavation
Permit

Aldridge
Electric, Inc.

All Site
/ North Site
(Aldridge Dig

Adriana
Nguyen
Brendan

6:00 AM
4/14/2025

5:00 PM
10/1/2025

In Progress
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Ticket Grid 2A)

McGinley
Caleb Konecki
Eamon
Kelleher
Jacek Gebala
James Giesey
Krystian
Skladanowski
Maurice Walsh
Nicholas Reidy
Nina Hogue

PER-65183
Excavation
Permit

Aldridge
Electric, Inc.

All Site
/ Northwest
Site Corner
(Aldridge Dig
Ticket Grid 1A)

Adriana
Nguyen
Brendan
McGinley
Caleb Konecki
Eamon
Kelleher
Jacek Gebala
James Giesey
Krystian
Skladanowski
Maurice Walsh
Nicholas Reidy
Nina Hogue

6:00 AM
4/14/2025

5:00 PM
10/1/2025

In Progress

PER-65185
Excavation
Permit

Aldridge
Electric, Inc.

All Site
/ West Site
(Aldridge Dig
Ticket Grid 1B)

Adriana
Nguyen
Brendan
McGinley
Caleb Konecki
Eamon
Kelleher
Jacek Gebala
James Giesey
Krystian
Skladanowski
Maurice Walsh
Nicholas Reidy
Nina Hogue

6:00 AM
4/14/2025

5:00 PM
10/1/2025

In Progress

PER-102256
Ladder Use
Permit

Aldridge
Electric, Inc.

All Site
/ ComEd
Substation

Adriana
Nguyen
Brendan
McGinley
Caleb Konecki
Eamon
Kelleher
Jacek Gebala
James Giesey
Krystian
Skladanowski
Maurice Walsh
Nicholas Reidy
Nina Hogue

8:18 AM
8/11/2025

8:18 AM
11/3/2025

Scheduled

PER-97716
Excavation
Permit

Aldridge
Electric, Inc.

All Site
/ ComEd Pad

Adriana
Nguyen
Brendan
McGinley
Caleb Konecki
Eamon
Kelleher
Jacek Gebala
James Giesey
Krystian

6:00 AM
7/8/2025

6:00 PM
12/8/2025

In Progress
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Skladanowski
Maurice Walsh
Nicholas Reidy
Nina Hogue

PER-69506
Excavation
Permit

Curran
Contracting
Company

All Site
/ Center
Section and
Northeast
Quadrant

Alex Blizek
Colin Hart
James Solum
Salvador
Rodriguez
Scott
Botterman

1:20 PM
5/2/2025

5:00 PM
12/31/2025

In Progress

PER-26346
Excavation
Permit

Curran
Contracting
Company

All Site
/ Northeast
Corner

Alex Blizek
Colin Hart
James Solum
Salvador
Rodriguez
Scott
Botterman

6:39 AM
10/17/2024

9:40 PM
12/31/2025

Completed

PER-26348
Excavation
Permit

Curran
Contracting
Company

All Site
/ Southeast
Corner

Alex Blizek
Colin Hart
James Solum
Salvador
Rodriguez
Scott
Botterman

7:41 AM
10/17/2024

9:42 PM
12/31/2025

In Progress

PER-33206
Excavation
Permit

Curran
Contracting
Company

All Site
/ West Limits

Alex Blizek
Colin Hart
James Solum
Salvador
Rodriguez
Scott
Botterman

5:30 AM
12/4/2024

11:59 PM
12/31/2025

Completed

PER-69604
Ladder Use
Permit

Aldridge
Electric, Inc.

All Site
/ Hoffman
Estates, IL

Adriana
Nguyen
Brendan
McGinley
Caleb Konecki
Eamon
Kelleher
Jacek Gebala
James Giesey
Krystian
Skladanowski
Maurice Walsh
Nicholas Reidy
Nina Hogue

7:15 AM
5/5/2025

5:00 PM
12/31/2026

In Progress

Excavation
Permit

Ryan
Incorporated
Central

All Site
/ all site
sanitary,
watermain and
storm

Adam Ruffle
Bill Fahn
Eddie
Maldonado
Joe Salvato
Ryan Haseman

7:00 AM
6/30/2025

3:00 PM
8/31/2025

Expired
Not StNot Stoppedopped

Ladder Use
Permit

Ryan
Incorporated
Central

All Site
/ all site
sanitary,
watermain and
storm

Adam Ruffle
Bill Fahn
Eddie
Maldonado
Joe Salvato
Ryan Haseman

7:00 AM
6/30/2025

3:00 PM
8/31/2025

Expired
Not StNot Stoppedopped
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