
TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

Hot Work
Permit

Advance
Mechanical
Systems -
Pipefitters

All Site
/ 2nd floor pav
g

Jeff Campbell
Jeff Hahn
Steve Keim

6:00 AM
4/2/2025

1:30 PM
4/2/2025

Expired

Hot Work
Permit

Advance
Mechanical
Systems -
Sheetmetal

All Site
/ Lower level
mech room

Christopher
O'Leary
Phil Ledder

6:30 AM
4/2/2025

1:30 PM
4/2/2025

Expired

Hot Work
Permit

Advance
Mechanical
Systems -
Sheetmetal

All Site
/ 1st floor H
building

Christopher
O'Leary
Phil Ledder

6:30 AM
4/2/2025

1:30 PM
4/2/2025

Expired

Hot Work
Permit

Advance
Mechanical
Systems -
Sheetmetal

All Site
/ 3rd floor G
building

Christopher
O'Leary
Phil Ledder

6:30 AM
4/2/2025

1:30 PM
4/2/2025

Expired

Hot Work
Permit

Advance
Mechanical
Systems -
Pipefitters

All Site
/ 3rd floor h

Jeff Campbell
Jeff Hahn
Steve Keim

6:00 AM
4/2/2025

1:30 PM
4/2/2025

Expired

Hot Work
Permit

Ewing-Doherty
Mechanical,
Inc.

All Site
/ Lower Level

Dan Freihage
6:00 AM
4/2/2025

2:00 PM
4/2/2025

Expired

Hot Work
Permit

Ewing-Doherty
Mechanical,
Inc.

All Site
/ L2 H Pavilion

Dan Freihage
6:00 AM
4/2/2025

2:00 PM
4/2/2025

Expired
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